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1 CONTRACT/PURCH ORDER/

2 DELIVERY ORDER/CALL NO

3 DATEOFORDER/CALL

4 REQ/PURCH REQUESTNO

5 PRIORITY

SEE SCHEDULE

P O BOX 998022
CLEVELAND OH 44199

DEFENSE FINANCE AND ACCOUNTING SERVICE -

AGREEMENTNO (YYYYMMMDD)
N40085-08-D-1403 WEOD4 2011 Sep 29 ACQR2227285
6 ISSUED BY CODE | N40085 7 ADMINIST ERED BY (if other than 6) CODE | N40085
NAVFAC MID ATLANTIC NAVFAC MID ATLANTIC 8 DELIVERY FOB
HAMPTON ROADS IPT PWD YORKTOWN
9742 MARYLAND AVENUE FACILITIES ENGINEERING & ACQ DIV DESTINATION
NORFOLK VA 23511-3095 SPRING ROAD - BLDG 16 | | OTHER
YORKTOWN VA 23691-1014
(See Schedule if other)
9 CONTRACTOR CODE|0L251 FACILITY | 10 DELIVER TO FOBPOINTBY (Date) |11 MARK IF BUSINESSIS
TEC INC (YYYYMMMDD) SMALL
: SEE SCHEDULE
4 IVY RD ST SMALL
ZNA::E ?:::ROL?WESWBL: VEA320;903_4895 12 DISCOUNT TERMS DISADVANTAGED
ADDRESS WOMEN-OWNED
13 MAIL INVOICESTO THE ADDRESSIN BLOCK
See ltem 7
14 SHIP TO CODE 15 PAYMENT WILL BE MADE BY CODE|N66732

MARK ALL
PACKAGES AND
PAPERS WITH

27a QUANTITY IN COLUMN 20 HAS BEEN

IDENTIFICATION
NUMBERS IN
BLOCKS 1 AND 2.
16 DELIVERY/| X This delivery order/call is issued on another Government agency or in accordance with and subject to terms and conditions ofabove numbered contract
TYPE |CALL
OF URCHASE Reference your quote dated
ORDER IP Fumish the following on terms specified herein REF:
ACCEPTANCE THE CONTRACTOR HEREBY ACCEPTS THE OFFER REPRESENTED BY THE NUMBERED PURCHASE
ORDER ASIT MAY PREVIOUSLY HAVE BEEN OR ISNOW MODIFIED, SUBJECT TO ALL OF THE TERMS
AND CONDITIONS SET FORTH, AND AGREESTO PERFORM THE SAME
NAME OF CONTRACTOR SIGNATURE TYPED NAME AND TITLE ??gg{ﬁgﬁgf’
)
IX] If this box is marked. supplier must sign Acceptance and return the following number of copies: 1
17 ACCOUNTING AND APPROPRIATION DATA/LOCAL USE
See Schedule
18 ITEM NO 19 SCHEDULE OF SUPPLIES/ SERVICES 20 QUANTITY
ORDERED/ | 21 UNIT |22 UNIT PRICE 23 AMOUNT
ACCEPTED*
SEE SCHEDULE
24. UNITED STATES OF AMERICA
* If quantity accepted by the Government is same as TEL : [ 25 TOTAL $250,017.09
quantity ordered. indicate by X. If different, enter actual |EMAIL : [IINEGGEEE 26
quantity accepted below quantity ordered and encircle. |BY ;_ CON' DIFFERENCES]

I:IINSPECTED DRECEIVED |:| ACCEPTED, AND CONFORMS TO THE
CONTRACT EXCEPT ASNOTED

36. | certify this accountis correct and proper for payment.

31 PAYMENT

b SIGNATURE OF AUTHORIZED GOVERNMENT REPRESENTATIVE ¢ DATE d PRINTED NAME AND TITLE OF AUTHORIZED
(YYYYMMMDD) GOVERNMENT REPRESENTATIVE
e MAILING ADDRESS OF AUTHORIZED GOVERNMENT REPRESENTATIVE |28 SHIP NO 29 DO VOUCHER NO |30
INITIALS
PARTIAL 32 PAID BY 33 AMOUNT VERIFIED
f TELEPHONE NUMBER Ig E-MAIL ADDRESS H FINAL CORRECT FOR

34 CHECK NUMBER

(YYYYMMMDD) CONTAINERS

a DATE b SIGNATURE AND TITLE OF CERTIFYING OFFICER COMPLETE]
(YYYYMMMDD) PARTIAL

FINAL 35 BILL OF LADING NO
37 RECEIVED AT 38 RECEIVED BY 39 DATE RECEIVED 40 TOTAL 41 SR ACCOUNT NO| 42 S/R VOUCHER NO
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Section B - Supplies or Services and Prices

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE
0001 250,017.09 Dollars, $1.00
u.S.
FFP

WEO04 Magazine Master Plan
FOB: Destination
PURCHASE REQUEST NUMBER: ACQR2227295

NET AMT

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE

000101

FUND ACRN AA

FFP
Funding Doc. No.: N6921211RC044LD CUSTOMER ACRN AA

FOB: Destination
MILSTRIP: N6921211RC044LD

NET AMT

ACRN AA

N40085-08-D-1403
WEO04
Page 2 of 13

AMOUNT
$250,017.09

$250,017.09

AMOUNT
$0.00

$0.00

$250,017.09
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Section C - Descriptions and Specifications

STATEMENT OF WORK
STATEMENT OF ARCHITECT/ENGINEERING SERVICES
SCOPE OF WORK
Magazine Master Plan / NWS Yorktown

1. GENERAL STATEMENT OF WORK

a. The Contractor will develop a Magazine Master Plan to support NAVFAC MIDLANT. The
sustainability program includes seven main tasks:

(1) Kickoff Teleconference

(2)  Survey and Analysis/Data Collection/Interviews/(Workshop #1)
(3)  Visioning Session & Opportunities and Constraints (Workshop #2)
(4)  Charrette (Workshop #3)

(5)  Charrette Report/ Draft Plan Concept Presentation

(6)  Final Plan Concept Presentation

(7)  Project Documentation Preparation

b. Points of Contact:

Contract Specialist:

OPHA10/
Internet E-Mail:

Project Manager:

I i Management Director AN
Internet E-Mail: [N

2. MAJOR TASK ITEMS

(1) Task 1.0 — Kickoff Teleconference
Kick-off conference call will be held with PWD Yorktown within twenty-one calendar days of Notice to Proceed
(NTP). The purpose of this call is to discuss approach and schedule for the project, and to establish protocol (e.g.,
how to conduct communications with stakeholders). Prepare meeting notes and a project schedule within two weeks
of the kickoff meeting.
Deliverables: Project schedule, kickoff conference call notes and list of data needs.

=  Trips: None. Project data collection will include a meeting via conference call.

(1) Task 2.0 — Survey and Analysis/Data Collection/Interviews/(Workshop #1)

Facility on-site visit. Analyze buildings, vehicle circulation, pedestrian circulation, open space, constraints, Anti-
Terrorism/Force Protection (AT/FP) stand-off distance, recreation areas, adjacent operational areas, planned future
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facility projects, views and utility corridors, and potential encroachment in accordance with planning and sustainable
development principles. Review and update existing BFR(sS) as necessary to produce and support a viable Master
Plan and Capital Improvements/Recapitalization Plan; most requirements will be based on a current NOLSC
ordnance loadplan. During field visits, update the Adequate/Substandard/Inadequate Facility Classifications and
associated Deficiency Codes as shown in INFADS and the Attached facility inventory spreadsheet. Recommend
revisions to category codes for existing facilities as warranted during the on-site visits. Interview representatives
from user tenant command management/stakeholders to understand requirements and suggestions/ideas/vision for
future facility plans for NWS magazine areas.

Deliverables: Present hardcopy of Survey and Analysis field notes.

=  Trips: 1— 3 week trip to Yorktown - Preliminary Site Visit

(1) Task 3.0 - Visioning Session & Opportunities and Constraints (Workshop #2)
Using information from survey and analysis, interviews/workshops, and Government provided information, develop

overall opportunities and constraints and present to Navy personnel/senior stakeholders via brief. Facilitate
visioning session with senior stakeholders to achieve long-term vision of all magazine storage areas.

Deliverables: Presentation to stakeholders to include all existing and planned project information, as well as initial
cost estimates. (Hardcopy/digital format)

= Trips: 1— 1 week trip to Yorktown - Visioning Session

(1) Task 4.0 — Charrette (Workshop #3)
Develop and present Initial Concept Sketches with alternatives during multi-day charrettes (location to be
determined). Create sketches that integrate buildings, open space/green space, parking and vehicle circulation,
encroachment buffers and utilities. Integrate sustainable development principles, AT/FP and safety setbacks into
overall plan.

Deliverables: Concept Sketches with alternatives. (Hardcopy/digital format)

= Trips: 1— 1 week trip to Yorktown - Charrette Sessions

(1) Task 5.0 - Charrette Report/ Draft Plan Concept Presentation

Incorporate and summarize charrette results and previous findings into PowerPoint presentation to senior
stakeholders. Develop and present draft preferred NWS Yorktown Magazine Master Plan and Capital Improvements
Plan (Including existing situation, environmental & opportunities constraints, siting for proposed projects and
demolition, proposed phasing, and illustrative plan) concept to stakeholders. (Hardcopy/digital format)

Deliverables: Draft NWS Yorktown Magazine Master Plan and Capital Improvements Plan presentation.
(Hardcopy/digital format)

e Trips 1- 1 day trip to Yorktown . Draft plan presentation
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(1) Task 6.0 - Final Plan Concept Presentation

Incorporate feedback from draft plan concept presentation and present final master plan concept to senior
stakeholders as a PowerPoint presentation.

Deliverables: Final Plan (Hardcopy/digital format).

e Trips 1- 1 day trip to Yorktown . Final plan presentation

(1) Task 7.0 — Project Documentation Preparation

Prepare Installation final 1391s for Military Construction (MCON) and/or (O&MN) Operation and Maintenance
funded projects as required. Projects shall be developed in Electronic Project Generator (EPG) in support of plan(s)
and will include economic analyses. Prepare Site Approval Packages in WEBSAR with supporting documentation.
Provide GIS planned layer in a format to be provided by NAVFAC MIDLANT

Deliverables: Project documentation in EPG/WEBSAR. Provide GIS data in required format.
(End of text)

Attachment B
PURPOSE:

This magazine area Master Plan is being prepared for Naval Weapons Station (NWS) Yorktown Public Works
Department and includes all magazines occupied by all tenants but primarily those used by Navy Munitions
Command, Yorktown Detachment (NMC Detachment Yorktown) Yorktown, Virginia.

The purpose of this effort is to determine the most appropriate land use, facility use and recapitalization requirements
to meet tenant ordnance related facility and infrastructure requirements aboard NWS Yorktown, VA.

DISCUSSION:

NWS Yorktown ordnance magazines range in age from 12 to 92 years old with most built in the 1940s and 1950s.
There are over 200 magazines of various sizes, capacities and physical condition used by 7 major tenants. Some
magazine areas may be constrained by wetlands, potentially archeologically sensitive sites, DoD Installation
Restoration Program sites, natural resources and other base operations.

The roles of the magazine areas have changed in recent years to support mission and tenant changes. There has been
little modernization and recapitalization. In general, the physical condition, size and physical layout of NWS

Yorktown area facilities and infrastructure do not efficiently support the missions of some of the tenants. The table
below summarizes assets and requirements for each tenant. A detailed inventory showing Plant Value, Category
Codes, Square Feet and other inventory data is included as Attachment A to this Scope of Work.

TENANT ASSETS (SF) RQMTS (SF) USE CATCODES
NMC DET YKTWN 493,840 530,450 441-22, -35, -48, -72
NSWC INDIAN HEAD 81,484 0 (IH leaving due to 319-15, 421-12, -22, -48,

BRAC; no reqgm’t) -62

EODMU2 971 971 421-22, -35, -48
RIVRONS3 6,864 2,402 421-22
SUBTORPFAC 30,184 42,172 421-72
NWS YKTWN 55,995 0 421-12, -22, -32
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| NAVELSG | 2,407 | 2,499 | 421-22 |

GENERAL TASK: This effort is intended to be a framework for physical development to address mission
functionality, safety, security (including IDS), circulation, parking, and renovation or new construction requirements.
Therefore, it is important to have an overall plan that is consistent in vision and program to ensure that, as
developed, it results in consistent and appropriate physical appearance and functional use that effectively
accomplishes the NWS Yorktown ordnance storage mission.

Task 1 Kickoff Meeting: Kick-off meeting or conference call will be held within twenty-one calendar days of Notice
to Proceed (NTP).

Task 2 Survey and Analysis/Data Collection/Interviews/(Workshop #1): Facility on-site visit. Analyze buildings,
vehicle circulation, pedestrian circulation, open space, constraints, Anti-Terrorism/Force Protection (AT/FP) stand-
off distance, recreation areas, adjacent operational areas, planned future facility projects, views and utility corridors,
and potential encroachment in accordance with planning and sustainable development principles. Review and update
existing BFR(S) as necessary to produce and support a viable Master Plan and Capital
Improvements/Recapitalization Plan; most requirements will be based on a current NOLSC ordnance loadplan.
During field visits, update the Adequate/Substandard/Inadequate Facility Classifications and associated Deficiency
Codes as shown in INFADS and Attachment A. Recommend revisions to category codes for existing facilities as
warranted during the on-site visits. Interview representatives from user tenant command management/stakeholders to
understand requirements and suggestions/ideas/vision for future facility plans for NWS magazine areas. Present
hardcopy of Survey and Analysis field notes.

Task 3 Visioning Session & Opportunities and Constraints (Workshop #2): Using information from survey and
analysis, interviews/workshops, and Government provided information, develop overall opportunities and constraints
and present to Navy personnel/senior stakeholders via brief. Facilitate visioning session with senior stakeholders to
achieve long-term vision of all magazine storage areas. All existing and planned project information should be
included in presentation, as well as initial cost estimates. (Hardcopy/.PDF format)

Task 4 Charrette (Workshop #3): Develop and present Initial Concept Sketches with 2-3 alternatives during multi-
day charrettes (location to be determined). Create sketches that integrate buildings, open space/green space, parking
and vehicle circulation, encroachment buffers and utilities. Integrate sustainable development principles, AT/FP and
safety setbacks into overall plan. Final Concept Sketches with 1-2 alternatives should be outcome of Charette
completion. (Hardcopy/.PDF format)

Task 5 Charrette Report/ Draft Plan Concept Presentation: Incorporate and summarize charrette results and previous
findings into PowerPoint presentation to senior stakeholders. Develop and present preferred NWS Yorktown
Magazine Modernization and Capital Improvements Plan (Including existing situation, environmental &

opportunities constraints, siting for proposed projects and demolition, proposed phasing, and illustrative plan)

concept to stakeholders. (Hardcopy/.PDF format)

Task 6 Final Plan Concept Presentation: Incorporate feedback from draft plan concept presentation and present final
master plan concept to senior stakeholders as a PowerPoint presentation. (Hardcopy/.PDF format)

Task 7 Draft Plan: Prepare draft report for Navy review. Plan should be accessible via website. Prepare Installation
final 1391s for Military Construction (MCON) and/or (O&MN) Operation and Maintenance funded projects as
required. Projects shall be developed in Electronic Project Generator (EPG) in support of plan(s). (Hardcopy/.PDF
format)

Task 8 Final Plan: Prepare final report for Navy review. Plans should be accessible via website. Include Executive
Summary. Final deliverable map should be IAW NAVFAC MIDLANT GIS specifications.

DELIVERABLES TO BE PROVIDED:
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Included in Final Report

0 At least two options for accommodating requirements.

o Preliminary cost estimate to delineate cost differences between options.

o Facility and infrastructure demolition plan, construction plan, and modernization plan.

o Installation/PWD level final 1391 project documentation with initial economic analysis in
Electronic Project Generator.

o Site plans showing building/infrastructure footprint, parking, utilities, fences, lighting, explosive

arcs, and other required improvements per land use guidance/plans/criteria.
Supplemental Documentation

o Site Approval Package in WEBSAR with supporting documentation.
0 GIS planned layer in a format to be provided by NAVFAC MIDLANT

GOVERNMENT FURNISHED MATERIALS:

Existing Land Use Plan with approved explosive safety arcs.

Existing NWS Yorktown master Plan.

GIS maps (base maps, constraints map, planned development)

Facilities Requirements Plan (FRP) Summary

Current applicable Basic Facilities Requirements (BFRs) and current NOLSC loadplan data.
Draft Encroachment Action Plan

MILCON Team Planning & Programming Process (MTP3)

Process Improvement Report of 18 March 2008

NAVFAC P-80 - Facility Planning Criteria

Electronic Link to all Unified Facility Criteria (e.g. UFC 2-000-02AN Installation Master Planning and
UFC 4-010-01 DoD - Minimum Antiterrorism Standards for Buildings

Disc copy of NAVSEA OP-5, Volume 1, Seventh Revision

OPNAV 11010.20G

1391(s) for existing magazine projects

Current Navy concept

Any special security requirements

PROJECT SUBMITTALS:

Weeks after
Task Deliverable award/NTP Dates

1 Kickoff Meeting Notes 4 weeks'

2 Workshop #1 Field Notes 6 weeks

3 Workshop #2 Notes, Opportunities and ConstrainisfBr 10 weeks
Initial Cost Estimates, and initial Concept Sketches

4 Workshop #3 Final Concept Sketches 15 weeks

5 Charette Report / Draft Plan Concept Presentation 0 weeks

(5 months)

6 Final Plan Concept Presentation 24 weeks

(6 months)

7 Draft Master Plan (including explosives site appfov | 32 weeks
request, GIS data, draft 1391(s), and EPG economic | (8 months)
analysis) and brief

8 Final Master Plan with Executive Summary 36 weeks
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| | (9 months) | |

Notes:

a) The Kickoff Meeting will occur no later than (NLT) than 3 weeks after the Notice to Proceed (NTP).
b) Workshop #1 will occur NLT 5 weeks after the NTP.

¢) Workshop #2 will occur NLT 7 weeks after the NTP.

d) Workshop #3 will occur NLT 12 weeks after the NTP.

The contractor's responsibility is directly to the Contracting Officer via the Contract Specialist. Any requested
change/deviation in scope must be brought to the attention and/or approved by the Contracting Officer. In no case
shall changes to the contract scope be made at the Activity level or by any person other than the Contracting Officer.

Award: $250,017.09

Labor total

Travel and Other Direct Costs

Total D. O. Value $250,017.09
Acceptance of this task by the contractor constitutes an accord and satisfaction and represents payment in full for
both time and money and for any and all costs, impact effect and delays and disruptions arising out of, or incidental
to the work as herein revised.

(End of text)



Section E - Inspection and Acceptance

INSPECTION AND ACCEPTANCE TERMS

Supplies/services will be inspected/accepted at:

CLIN  INSPECT AT INSPECT BY ACCEPT AT
0001 N/A N/A N/A
000101 N/A N/A N/A

N40085-08-D-1403
WEO4
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ACCEPT BY
Government
Government



Section F - Deliveries or Performance

DELIVERY INFORMATION

CLIN DELIVERY DATE QUANTITY

0001 31-MAY-2012 250,017.09

000101 N/A N/A

SHIP TO ADDRESS

N/A
FOB: Destination

N/A

N40085-08-D-1403
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uiC

N/A



Section G - Contract Administration Data

ACCOUNTING AND APPROPRIATION DATA

AA: 1711804 52FA 252 00052 0 068732 2D C044LD
COST CODE: 692121FP402Q

AMOUNT: $250,017.09

CIN 000000000000000000000000000000: $250,017.09

N40085-08-D-1403
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Section | - Contract Clauses

CLAUSES INCORPORATED BY FULL TEXT

5252.232-9301 Invoicing Procedures Electronic. As prescribed in 32.7004 insert a clause substantially the same

as the following:

INVOICING PROCEDURESELECTRONIC (NOV 2009)

(a) In accordance with DFARS Clause 252.232-7003 titled "Electronic Submission of Payment Requests"”,
this contract/order requires use of the DoD Wide Area Workflow (WAWF) system for the submission of
invoices. This web-based system, located at https://wawf.eb mil, provides the technology for Government
contractors and authorized Department of Defense (DoD) personnel to generate, capture and process receipt and
payment-related documentation in a paperless environment. Invoices rendered under this contract shall be
submitted electronically through WAWF. Submission of hard copy DD250/invoices will no longer be accepted
for payment.

(b) Itis recommended that the person in your company designated as the Central Contractor Registration
(CCR) Electronic Business Point of Contact (EBPOC), and anyone responsible for the submission of invoices,
use the online training system for WAWF at http://wawftraining.com. The Vendor, Group Administrator (GAM),
and sections marked with an asterisk in the training system should be reviewed. Vendor Quick Reference Guides
also are available at http://acquisition.navy mil/navyaos/content/view/full/3521/. The most useful guides are
"Getting Started for Vendors" and "WAWF Vendor Guide".

(c) Within ten (10) days after award, the designated CCR EBPOC is responsible for activating the
company's CAGE code in WAWF by calling 1-866-618-5988 for the DISA WAWF Helpdesk or emailing
cscassig@csd.disa mil. Once the company’s CAGE code is activated, the CCR EBPOC must self-register under
the company's CAGE code on WAWF and follow the instructions for a group administrator. After the company
is set-up on WAWEF, any additional persons responsible for submitting invoices must self-register under the
company's CAGE code at https://wawf.eb.mil.

(d) The contractor shall use the following document type, DODAAC codes with corresponding extensions,

and inspection and acceptance locations when submitting invoices in WAWF-:

Initial Document Creation requires the following:

Contract Number

N40085-08-D-1403

Delivery Order Number WEO04
Cage Code/Ext 0L251
Pay DoDAAC N68732

Document Type

Naw Construction / Facilities Management Invoice

On the WAWEF "Header Tab" the following is required:

Issue Date

29Sept 2011

Issue By DoDAAC

N40085 HRIPT

Admin By DoDAAC

N40085 HRIPT

Inspect By DoDAAC/Ext

N40085 HRIPT

Ship To Code/Ext or Service Acceptor or Accept By
DoDAAC/Ext

N40085 HRIPT

Ship From Code/Ext

LEAVE BLANK

LPO DoDAAC/Ext

N40085 HRIPT

Once Submitted, select "Send More Email Notification

s"

Inspector Email Address

Not Applicable

Accountable Official Email Address

Not Applicable
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Operations Assistant (OA) Email Address

Not Applicable

Activity Fund Administrator email Address

Not Applicalde

The NAVFAC WAWF point of contact for this contrac{{SjS il and she can be reached at

Note: Supporting documentation must be attached. File names cannot contain spaces or special characters,
except underscore "_" which is an acceptable character. There is NO maximum to the number of files that can be

attached to an invoice, however EACH file is limited to a maximum file size UNDER 2 megabytes.

(e) Before closing out of an invoice session in WAWEF, but after submitting the document(s), you will be
prompted to "Send More Email Notifications." Select "Send More Email Notification" and add additional email
addresses noted above in the first email address blocks. This additional notification to the Government is
important to ensure that the specific acceptor/receiver is aware the invoice documents have been submitted into

WAWEF.

(f) If you have any questions regarding WAWF, please contact the WAWF helpdesk at 877-251-WAWF
(9293), ccl-ec-navy-wawf-helpdesk@dfas.mil or the NAVFAC WAWEF point of contact identified above in

section (d).

(End of clause)





